OLAUKO: Robots Everywhere

Mon, 19/4/2021 Group 05 Project Start: Fri, 18/6/2021 Today: 7 Jun, 2021 Display Week: 5 17 May, 2021 24 May, 2021 31 May, 2021 PROGRESS Planning Planning: Develop Milestones All 100% 19/4/21 22/4/21 Planning: Project Plan Quentin 22/2/21 29/4/21 10% 18/6/21 Planning: Fix and addapt plan Quentin 4/2/21 Research Research: State of the art (papers as project referal) All 19/4/21 29/4/21 Research: Space and Orbital knowledge Tim 19/4/21 6/5/21 Research: Previously planned missions to Titan 22/4/21 6/5/21 6/5/21 Research: Conditions for 'life' Peter 22/4/21 22/4/21 6/5/21 Research: Scanner types and how they can be used Quentin 22/4/21 Research: Potential Software/material needed to realise deliverable Iohan 6/5/21 Research: How can data samples be collected Peter 22/4/21 6/5/21 Research: Programming method for deliverable 29/4/21 6/5/21 Quentin Research: Communication methods (for technical deliverable) 6/5/21 13/5/21 Deliverables: Deliverables: Type of deliverable (T = Technical; (P) = Program) All 22/4/21 29/4/21 Deliverables: Datasets 13/5/21 20/5/21 Tim Deliverables: Communication system lve 13/5/21 27/5/21 Deliverables (T): Working camera mount 13/5/21 27/5/21 Peter Deliverables (T): Potential virtual testing environment Peter 13/5/21 27/5/21 13/5/21 27/5/21 Deliverables (T): Multi-varied terrain mobility Johan Deliverables (T): Potential testing methods Tim 13/5/21 27/5/21 Deliverables (P): Software decision (what will be used to create program) All 13/5/21 27/5/21 Deliverables (P): Mapping system Quentin 13/5/21 27/5/21 Deliverables (P): create a suitible 'memory' Johan 13/5/21 27/5/21 13/5/21 27/5/21 Deliverables (P): Development in goal based decision making lve Deliverables (P): Development in self learning system Quentin 13/5/21 27/5/21 Wiki Page: WIki Page: Topics to be covered in wiki All 29/4/21 6/5/21 Wiki Page: Project description Tim 22/4/21 29/4/21 WIki Page: Project Plan Quentin 22/4/21 29/4/21 Wiki Page: Logbook All 19/4/21 18/6/21 29/4/21 Wiki Page: Project Method Peter 6/5/21 WIki Page: Research All 29/4/21 13/5/21 WIki Page: Deliverable development Johan 6/5/21 18/6/21 Wlki Page: Literature ans Sources All 22/4/21 18/6/21 Final Deadlines: 10/6/21 18/6/21 Final Deadlines: Presentation All 0% Final Deadlines: Completed Deliverable All 0% 10/5/21 18/6/21 Final Deadlines: Demonstration of functioning deliverable All 0% 10/5/21 18/6/21 Final Deadlines: Completed Gantt Diagram All 10% 22/4/21 18/6/21