

Project Planning

Group 7

Project Robots
0LAUK0

Jingming Chia (Han Wei)	1002684	mail
Hans Chia	0979848	h.chia@student.tue.nl
Joost Roordink	1005406	
Dennis Rizviç	1020540	d.rizvic@student.tue.nl
Minjin Song	1194206	m.song@student.tue.nl
Thomas Gian	0995114	t.gian@student.tue.nl

Week 1

Task	Deadline	Remarks	Assigned to
Updated group wiki	28-04	18h before the meeting	
Find relevant scientific papers/patents/articles	28-04	At least 25	Everyone
Summarize the papers	28-04	Summarize your own papers	Everyone
Problem statement, objectives and users	28-04		Joost
Stating the requirements of the drone	28-04	ISO standard	Thomas & Alex
Write approach, milestones, deliverables, task distribution, state of the art	28-04	Wiki	Jingming

Week 2

Task	Deadline	Remarks	Assigned to
Updated group wiki		18h before the meeting	
Motor physics	03-05	Document how we determine which motors to use based on calculations	Dennis & Joost
Frame components	03-05	Determine material/size/weight	Dennis & Jingming
Parts list	03-05	Hardware components	Dennis & Joost
Research on autonomous software	03-05	Document it	Hans & Alex
Research on ethical use	03-05	Document it	Jingming
Research on avoiding obstruction software	03-05	Document it	Thomas
Parts ordered			

Week 6

Task	Deadline	Remarks	Assigned to
Updated group wiki		18h before the meeting	

